



First phase of work

- 1 Skippool junction**
 From January to March 2021
Phase of work: we'll be removing the existing traffic islands before removing the existing roundabout which will be done in phases.
- 2 Skippool Bridge and Skippool Bridge junction**
 From January to August 2021
Phase of work: we'll start work to install a new bridge north of the existing Skippool Bridge. A redundant property will also be removed before we start constructing the north side of the new bridge. Work to divert utility cables and pipes will take place before installing a new retaining wall and access point to Old Mains Lane.
- 3 A585 between Mains Lane and Garstang Road East**
 From November 2020 to October 2021
Phase of work: we'll be installing new drainage here and constructing a flood prevention area. Work to build a new embankment will also take place. This will include bringing in earth to build a new embankment for the road to sit on.
- 4 Poulton junction**
 From November 2020 to November 2022
Phase of work: we'll be working at the edges of the road here so that we can start building the new junction.
- 5 A585 between Garstang Road East and Lodge Lane**
 From November 2020 to October 2021
Phase of work: we'll start to construct this part of the new road by digging out deeper areas near the new bridge before we begin work to build the new embankment near Garstang Road.
- 6 Lodge Lane Bridge**
 From March to July 2021
Phase of work: we'll construct new retaining walls and divert utility cables, before installing a temporary access road. This will allow us to construct the new bridge. We will also create a new access point into Singleton Hall, before removing the existing entrance.
- 7 A585 between Lodge Lane and Windy Harbour junction**
 From November 2020 to April 2021
Phase of work: we'll be installing new drainage here, constructing new boundary fencing and diverting utility pipes and cables. Vegetation clearance is needed to access the site areas. Work to construct the new embankment will then follow.

* please note that these dates are indicative and subject to change. We'll keep you updated of any changes as we progress our work

Upcoming roadworks

As we continue our work to build the new bypass, you will notice an increase of construction work in the area. The plan above shows the areas of the upcoming phases of work and their proposed timeframes. Most work will take place during daytime hours; however, some overnight work may also be required. Further information including detailed plans can be found on our website.

Traffic management: For safety, temporary narrow lanes, and in some areas a 30mph reduced speed limit will be in place. In addition to this temporary traffic lights at Poulton junction are also required.

Access along the A585 and to properties will be maintained at all times. Occasionally it may take longer to travel along the A585 while construction work takes place. Please check before you travel, and if possible, use alternative routes.